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25X1A ]

(AS OF 31 MARCH 1970)

Field Personnel Requirements

Security and Cover Program

Flight Planning and Vulnerability
Studies

Human Factors in Operational
Environment

Air Support

DRAFT

Initial complement selected
and being processed for FY 71

assignment.

Being coordinated with

Central Cover,

Participating with multi-

discipline committee.

Deferred.

Requirements defined.
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FOURTH QUARTER FORECAST FY 70
Field Personnel Requirements Initiate personnel actions
for remainder of Detachment.
Security and Cover Program Implement those phases of
program needed for flight test
and Detachment build up.
Contractor Discussions Initiation 6f:+formal
25X1A

discussions with -to

develop technical proposal

Operational Concepts Re-define as system

characteristics evolve.

Logistics Support Develop plan to support

operational system.

DRAFT
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25X1A | B 2S5 OF 31 MARCGH 1970
Supporting Project Testing and Training
25X1A
' Arrival 23 March, in Training,
| Emplacement Packages Contracter Testing Complete, Field test and
Validation Continuing,
Speci‘a.l Aircraft Equipment Installed, System Certification in Work.
Misgsion Planning Final Route & DZs Selected
Operations Plan Basic Completed, Annexs in Progress
Approvals Received Supplementary Budget
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I FOURTH QUARTER FORECAST FY-70
Support Requirements Complete
25X1A Mission Support Held in Abeyance
25X1A Training Complete, Returned to [N He1d
~as Group for Later Operation.
Emplacement Packages Validation complete, returned to contractor, held
: in ready state,
Mission Aircraft Systems Certified, Spec equipment removed, held
- in ready state.
" Praoject Plans ' Complete; retaihed for future use.
Mission Planning Update as required,
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Training & Testing Requirements Complete
25X1A Mission support rendered and complete
Flying and ground training complete, o/s movement
Emplacement Packages Validation complete, on site tests complete,
' delivery complete. Exploitation begins.
Mission Aircraft System certification complete, mission complete,
returned to unit,
Project Plans Complete
Approvals Required
25X1A
Mission Complete
Project Management Post mission final report, exploitation phase
management to OEL,
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